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ENVIRONMENTAL
EVALUATION3

Current Project
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• Complete environmental documentation according to the
National Environmental Policy Act (NEPA)

• Advance design to support environmental documentation
and financial planning

• Prepare application for Federal Transit Administration
New Starts/Small Starts funding
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Notes:

1.Assumes FTA New Starts/Small Starts project development process
2.Assumes expedited review of project submittals
3.Does not include schedule impacts due to phasing of other, related projects

Pike Streetcar Schedule
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Alternatives Analysis/Environmental Assessment

NEPA Class of Action Determination

Project Sponsor Determination / Creation

Environmental Assessment (EA)

Adoption of Locally Preferred Alternative

New Starts/Small Starts Application

FTA Approval to Begin Project Development

FTA Finding of No Significant Impact

Preliminary Engineering/Project Development

Specs for Design Build

Design and Construction

Systems Testing and Begin Revenue Service
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Streetcar Build Alternative

5Columbia Pike Transit Initiative, Beauregard Corridor Plan Update Meeting – September 30, 2010



Proposed streetcar station
stop locations

Basic Station Stop Dimensions: 10” raised boarding area, 12’ typical
width of raised boarding area, 75’-125’ typical length of raised
boarding area

Streetcar Alternative: Stops
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North Tract Yard and Shop Plan (alternative configurations under development)

Design Options for Operations & Maintenance Facility

Yard Shop and
Operations Center

Parking

Vehicle Wash
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NOVA Yard and Shop Plan

Design Options for Operations & Maintenance Facility

Yard Shop
and

Operations
Center

NOVA Training Facility

Passenger
Station
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Agency Coordination and
Public Involvement Ongoing Activities
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• Conducting numerous stakeholder briefings and receiving input

• Updating project website (www.piketransit.com)

• Receiving and responding to comments (info@piketransit.com)

• Continuing Coordination
 Policy Committee
 Technical Advisory Committee
 Community Coordination Committee
 Other projects

• Planning for November Public Meetings
 11/15, Goodwin House Bailey’s Crossroads

(Auditorium, 7-9 p.m.)
 11/18, Walter Reed Community Center

(Multipurpose Room, 7-9 p.m.)


